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24 June 1970 |
Reference: . STAT
’ " Task Order No. 16(70)R
Subject: Time Extension
Gentlemen:

R P - . M ; P . Y
1M Tererénce to the avove concracl ocope of Work statement wnerein 1t

is agreed that performance of Phase II is s.lLject to priocr written
approval of Phase I Modificatioms by the Centracting Officer, we wish
to report on the current status of work performance.

Item I, the first unit, was delivered onm i ay 17774 . :ace that date,
and at this writing, the Govermment has been eva u.... it unit in
combination with our project personnel proceedin, wit .x which

has. a high probability of providing a satisfactory um’ .. - expect
approval of this first unit by the Goverament early I. .. We can
still complete Phase II of the contract as stated; seves . . - after .

approval of Item I.

Therefore, we wish to inform you that we now antic . . c. . ':..ug the
Scope of Work on or before 30 September 1970 and as: = .. your
concurrence on this time extension.

Please direct correspondence to the undersigned if acditic . wnlorma-
tion is required.
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VYerv trulv vours ~

STAT

Contract Administration Specialist
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